

## BENEFITS


- Cost effective solution for initiatives of all sizes
- Intuitive, easy-to-use interface for all levels of users
- Powerful reporting relays real-time progress & tracks financials
- Flexible and customizable
- Quick to set up and deploy, with no IT support required

## TOP FEATURES

- Project Roadmaps
- Tollgate Review Process
- Project Idea Hopper
- Report Wizard and Automated Report Distribution
- Integration with e-Learning and EngineRoom data analysis

## An Affordable Solution with Scalable Pricing

Standard set-up fees start at \$10,000. User Fees are based on the number of project managers. Enterprise pricing is also available.



Category	Item	Planned	Actual	Revenue (Gross Margin)	Cost (Gross Margin)	Cash Flow (Speed)	Total
Planned	Revenue	0.00	0.00	0.00	0.00	0.00	0.00
	Cost	0.00	0.00	0.00	0.00	0.00	0.00
Actual	Revenue	0.00	0.00	0.00	0.00	0.00	0.00
	Cost	0.00	0.00	0.00	0.00	0.00	0.00

## Start Using TRACtion Today!


TRACTION is designed for a one-day setup process that requires no programming. All you need to start is an internet connection, browser, and secure login.

**TRACTION® is a cloud-based project management and tracking software that provides a ready infrastructure to support Lean Six Sigma deployments.**

MoreSteam designed TRACtion to meet the demands of Process Improvement deployments. Offering a measured balanced between power and simplicity, TRACtion offers visibility into projects - current and past - and provides a project repository to store and share critical project information.

## Coordinate Projects with Training

Link project phases directly to MoreSteam's world-class training to take "just-in-time" learning to the next level.



## Automate your Project Selection Process

TRACTION helps you to collect project ideas and then move seamlessly to project selection. Tie the project selection criteria to your enterprise strategy and KPIs.

## Manage your Tollgate Reviews and Financials

Implement workflow rules and responsibilities to ensure phase completion and standardization. Maintain and track your audited financials at the project and program levels.

## Integrate Data Analysis and Project Management

Project team members can complete their work in EngineRoom data analysis software and link directly to a TRACtion project. Eliminate the non-value added steps of updating project information and provide real-time information to stakeholders.

## Develop and Distribute Reports

Use TRACtion's Report Wizard and Distribution system to email up-to-date information to team members and deployment leaders.



## Increase the Visibility of Your Progress

With its intuitive user interface, TRACtion lets you, your team, and your leaders view progress at whatever level you choose. You can retrieve, analyze, and share project financials through new or predefined reports.

Whether it's high-level color-coded dashboards or detailed, project-level summaries, TRACtion gives visibility to the right people on demand.



Project Role Settings and Privileges:	Outside Project Team Member	Project Team Member	Team Leader	Champion	Manager	Sponsor	Process Owner	MBB/Coach	Financial Auditor
Edit Project Idea	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Accept/Reject Ideas	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Modify Pending Project Charter	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Modify Approved Project Charter	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Modify Approved Target Dates	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Update Pending Project Info	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Update Active Project Info	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Update Audit Project Info	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Update Completed Project Info	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Ability to Restrict Project	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Edit Plan Project Financials	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Edit Actual Project Financials	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

## Manage Your Project Activities

TRACtion provides a high degree of user-defined functionality through an administrative interface. You can customize the interface, set alerts, designate access levels and rules, specify phase criteria, and much more.

## Secure and Dependable

By virtue of nearly 20 years of experience building and running software for thousands of the world's largest corporations, TRACtion has adopted advanced security technologies and practices.

We make continuous efforts to ensure that the TRACtion infrastructure remains robust and resilient to intrusion. These safeguards assure on-going user access to the TRACtion service and keeps your data safe.



## ABOUT MORETEAM.COM LLC

MoreSteam enables organizations of all sizes to advance their performance by delivering powerful, scalable online training and technology for enterprise process improvement.

[www.moresteam.com](http://www.moresteam.com) | +1.614.602.8190 | [sales@moresteam.com](mailto:sales@moresteam.com)

